INTERAGECY ACTION LIST

Status: 8 August 00

Annette Island Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | BIA Brown 8/17/99 T Provide site closure document templ ate. 08/08/00 | Ongoing.
BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group.
2 | FAA Swearingen 7/113/99T Respond to 03 January letter regarding tower 08/08/00 | MIC would like to keep the tower under certain
rehabilitation. conditions. FAA awaiting headquartersto
decide what to do. FAA sent Benson
information regarding how to get asite listed on
the National Historic Register. Unless FAA
hears otherwise, they will proceed with
demolition of the tower.
3 | USCG Deering 4/3/00T Reconcile verbal conversations and Report 7/25/00 | Assigned to Deering because he left the call.
inconsistencies about UXO at Duke Island.
4 | MIC Benson 10/26/99 T | Look for an MIC Council action granting 08/08/00 | Ongoing.
selected authority to ERAC for sign-off on site (Linked to Item #1)
closure. Provide to MOU.
5 [ USAED Hanson 2/29/00T Obtain remaining signatures on SHPO MOAs. 08/08/00 | Ongoing.
The FAA, MOA iscompleted. Hanson will
pursue obtaining the signatures from
concurring parties for the USAED MOA.
6 | USAED Elconin 2/8/00T Coordinate preparation of abriefing paper 08/08/00 | Dokoozian will set up ameeting with
describing progressto date and plans for 2001. FAA/USAED/and JACOBS.
7 | USAED Hanneman 3/15/00 M Revise QAPP. 08/08/00 | Ongoing.

Hanneman has all comments. The direction of
this QAPP needs more discussion. Waiting on
PE sampling evaluation.
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8 | USAED Elconin 08/08/00 T | Revivethe GIS Development Project 08/08/00
9 | USAED Dokoozian 08/08/00 T | Prepare anew schedulefor C-3 Plan Update 08/08/00
10| USCG Deering 3/15/00 Send aletter to Benson outlining plansfor 7/25/00 Ongoing.
USCG tank removal.
11| USAED/ Hanneman/ 4/3/00T Review and discuss the Kodiak Soil 08/08/00 | Ongoing.
USCG Deering Management Plan. Revise as necessary prior
to posting on the website.
12| MOU 12/14/99T | Submit articles and work schedulesto Benson 08/18/00 08/08/00 | Ongoing.
for newsletter.
13| MOU 8/17/99 T Provide Matt Kimmel or Sam Swearingen with 08/18/00 08/08/00 | Ongoing.
project updatesfor the web site. Look at web page under “ correspondence.”
14| MOU Renk/ 7/21/99 M Prepare C-3 Plan backup documentation. 12/00 08/08/00 | Ongoing.
Elconin Jacobs has finished draft backup information for
FAA sites. Waiting on FAA comments FAA
needs 4-5 weeks to review. Jacobs is preparing
the Corps’ backup Sheets. The goal is to be
completed with these by December.
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15| FAA/ Swearingen/ 6/15/9 T Develop MOU administrative record. 08/08/00 | Ongoing.

USAED Elconin The FAA record is being indexed now. Jacobs

will meet with FAA on 11 August to discuss.
16 | USCE Swearingen 1/11/00T Devise a system for naming and managing 08/08/00 | Ongoing.

FAA photographs. Software from OTG will be used as an electronic
document management system. Compatible
with USCG.

ABBREVIATIONS

BIA Bureau of Indian Affairs MIC Metlakatla Indian Community

E ERAC Meseting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard
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